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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _1 __ 

U.S. EPA, Region _6_ 

DAILY WORK ORDER 

Ooeratina Period: 9/21/18-> 10/12/18 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas 111 2 07:00 18:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Commence removal pre-planning, scheduling and 1) In Progress: preparation and distribution of 
reporting; vendor solicitations for equipment, lodging, 

2) Preparation and submittal for review of preliminary materials and miscellaneous SZ equipment; 
Removal Work Plan and HASP; 2) In Progress: preparation and submittal of 

preliminary draft Removal Work Plan and 
HASP. 

OSC Signature: Date: OSC Signature: Date: 

RM Signature~ \ . - ..- ~ ):,..J Da~ft ,l 
\ c:::> '.-06 1fl> ~ i;nature: :b . , 

\ ; ! _} ~/1..· \. ,._J 
Datel ,/4 
\ o o(o t~, 

Upcorriing Work Authorized 
I I 

. () I I 
2. 

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; 
continue mobilization and work plan scheduling. 

3. Quantity I Volume Tracking: 
Descriotion: Previous Period: Total to Date: 
NIA 

t,--- - -- - -- - - -

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel CateQorv: Quantity: 
Response Manager 2 (E. Wortman/D.Edgington) Operator 
FCA 1 Laborer 
Chemist Truck Driver 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown orDown 

N/A 

-- -

6. Comments I Amendments (Include Time) 

" 

Sianature of OSC Date Signature of RM Date 
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